SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:26 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 236 Const Calendar Day: 815 Date: 02-Dec-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 60 -70
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:
1. The ABF crew installed six alarming lights; as long as the bells ring the alarming lights will be on.

2. The ABF crews cleaned the frame of Hinges K at both the W-line and E-line with the help of man gasket
and crane.

3. The ABF Engineers, Mr. Levi Gatsos, measures the maximum extension of the all the Transfer Arms
Hydraulic jacks and it was decided to limit the lowering of the Transfer Arm by welding a steel arm to stop
it from going down further as shown in the pictures.

4. The ABF mechanics checked the hydraulic power unit and pump at the North side of Pier W2 and a
powerful light (L000W atts) was installed at the corner of the North scaffolding.

5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces.

6. The selected attached pictures show the detail of the performed activities.

NOTE: The ABF Engineer Mr. Levi Gatsos was present during testing of the Transfer Arm in the morning
and he measured the maximum extension of the Hydraulic jacks.

ABF crews involved in pier W2 activities:
-Jerry Kubala

-Rigoverto Garcia

-Filex Melgar

-Todd Jackson

-Eulises Torres

-Gene Pratt
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name Iranmanesh, Abbas

Diary #: 236

Date: 02-Dec-2011

Friday

-Michael Ford

-Ron Knarr

Jose Avils

-Luis Diaz

- Bill Alger (Crane Op.)

Painting:
-Javier Alcala
-Edilberto Leon

Equipments:
-Crane Grove (890E RT)-ABF002321

04-0120F4 Bid Item: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH WILLIAM ALGER 4.00 0.00 0.00 4.00 D
EDILBERTO LEON 8.00 0.00 0.00 8.00 D
JAVIER ALCALA 8.00 0.00 0.00 8.00 D
RON KNARR 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM LUIS DIAZ 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer FOR JOSE AVILA 4.00 0.00 0.00 4.00 D
Mechanic JNM MICHAEL FORD 5.50 0.00 0.00 5.50 D
Operator JNM EULISES TORRES 8.00 0.00 0.00 8.00 D
Mechanic FOR GENE PRATT 5.50 0.00 0.00 5.50 D
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
400 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 236 Date: 02-Dec-2011 Friday

Attachment
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 236 Date: 02-Dec-2011 Friday
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 236  Date: 02-Dec-2011  Friday
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